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L1Cal Sidewalk Test Stand

• Goals
• Infrastructure
• Electronics 
• Software
• Vertical Slice
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Goals

• What do we need to get a ‘vertical slice’ operational?

• Assign action items to personnel.

• Transition system costs.
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Infrastructure

• Where are we with the infrastructure….
◆ Rack Layouts
◆ Mechanical drawings for transition system

▲ Patch panel
▲ Paddle card
▲ Hinged panel

◆ Transition system cost
◆ Procurement of components
◆ Inter-rack wiring diagrams
◆ Safety system drawings—ORC
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L1Cal Electronics

• What components are required for each crate?
◆ ADF –TAB/GAB - Control

▲ Crate
▲ PS
▲ Crate layout drawings 

• Where are the electronics?
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Software

• Define software required to run V-slice.
◆ Testing each card

▲ ADF
▲ TAB/GAB
▲ Control

◆ GUIs
◆ L3--unpacker--reconstruction
◆ EPICS
◆ Vertical Interconnect
◆ Download database

• Who’s responsible and status of each.
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Vertical Slice

• Let’s get started…..
◆ Sidewalk Floor Plan
◆ Rack Power and Cooling needs
◆ Schedule
◆ Tools, scopes, cables, PCs
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